

# ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				ECN #:	782
Date:	06.03.10	Created By:	CP	Checked By:	TH
Project No:	D412-702	Approved By:	TH	Approved By:	
Project Name:	Shoulder harnesses	(Proj. Manager)	TH	(Management if reqd)	N/A
Description of Change:					
<p>Release: D3197 RevB      FMS-D412-702 RevC</p> <p>D3489 RevA      ICA-D412-702 Rev.2</p> <p>D3446 RevB      IIN-D412-702 Rev.C</p> <p>STC SH04-7 Issue 3</p>					
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Required Documents Under Review?	✓				
Update Blue/Pink Folder/Electronic File	✓		KJ /CP	06.03.13	06.03.10 <del>TH</del> CP
Update DSI Folder/Electronic File	✓				
Update D-Part Master Binder	✓		KJ	ASAP	06.03.21 <del>TH</del>
Update Grey Project Binder	✓		KJ	06.03.13	06.03.13 <del>TH</del>
Update DEO/DSI Binder	✓				
Update Master Document List (MDL)	✓		CP	06.03.13	06.03.22 <del>CP</del>
Update Drawing Approval Record (DR)	✓		CP/DS	06.03.13	06.03.10 CP
Update Change Record Form	✓		CP / KJ	06.03.13	06.03.16 CP
Move Electronic File	✓		KJ	06.03.13	06.03.10 <del>TH</del>
Notify TCA of Change	✓		DS	06.04.13	06.03.08 <del>TH</del>
Notify FAA of Change	✓	✓			
Update QSI 021 (TC/FAA STC)	✓		KJ	06.03.13	06.03.10 <del>TH</del>
Update QSI 036 (K-Kits)	✓				
Scan Documents	✓		KJ	ASAP	06.03.21 <del>TH</del>
Update Accpac Database	✓		KJ	06.03.13	06.03.13 <del>TH</del>
Update Access Database	✓		KJ	06.03.13	06.03.13 <del>TH</del>
Verification ARC	✓		KJ /CP	06.03.13	06.03.13 <del>TH</del> CP
Create/Update STC Approval List	✓		KJ	06.03.13	06.03.10 <del>TH</del>
Update Prod. Dev. Summary	✓		CP	ASAP	06.03.21 <del>TH</del>
Create/Update COSS (Estimate/BOM)	✓		JM	ASAP	06.03.13 <del>TH</del>
Create/Update PPP's	✓		KJ	06.03.13	06.03.13 <del>TH</del>
Update Paperwork Kits in Production	✓		KJ	06.05.16	NON IN PROD <del>TH</del>
Update Paperwork Kits in Stock	✓		KJ /LL	06.05.16	06.05.25 <del>TH</del>
Rework/Scrap Current Production	✓				
Rework/Scrap Kits in Stock?	✓				
Update Qpulse	✓				
Create/Update Controlled PDF Dwgs	✓		KJ	06.03.13	06.03.21 <del>TH</del>
Create/Update FAI sheets	✓				
Create/Update CNC Programs	✓				
Create/Update Tooling	✓				
Create/Update DXF File	✓				
MPP required?	✓				
Notify Previous Customers	✓				
Notify Eurocopter France	✓				

Notes:

- D2A-702-035 is a new kit at CHG601
- Re-stock all JERGEN part 836206 as D3489-3-200 per D3489 RevA

ECN Complete: TH

Date: 06.04.26

## **Chris Provencal**

---

**From:** David Shepherd [davids@dartaero.com]  
**Sent:** March 20, 2006 3:12 AM  
**To:** Chris Provencal  
**Subject:** Re: 702 d-part dwgs need stamp

Go ahead and release the drawings yourself.  
The only D-part that was created was the updated drawings for the harnesses.  
Please confirm that revision and date match the approved MDL.

David

----- Original Message -----

From: "Chris Provencal" <cprovencal@dartaero.com>  
To: <davids@dartaero.com>  
Sent: Thursday, March 16, 2006 7:29 AM  
Subject: 702 d-part dwgs need stamp

> David,  
>  
> For the shoulder harness D-parts for the 214, we have your signed-off  
> D-parts, but they don't have a released stamp. We'll need fedexed signed  
> off copies. \*Or\* perhaps you could give email authority for me to sign as  
> released, then I'd sign the release stamp "CP 06.03.16 per ECN XXX", and  
> then I'd staple your email to the ECN ???  
>  
>  
> Sincerely,  
> Chris Provencal  
> DART Aerospace Ltd.  
> Email...cprovencal@dartaero.com  
> Phone...613-632-3336  
> Fax.....613-632-4443  
>  
>

## Kim Johnston

---

**From:** David Shepherd [davids@dartaero.com]  
**Sent:** Friday, March 10, 2006 12:36 AM  
**To:** Bill Beckett  
**Cc:** Kim Johnston; Chris Provencal; moreilly@eaglecopters.com; ginof@darths.com; Jeff@darths.com; pmcdonald@dartaero.com; sianw@darths.com; hmenard@dartaero.com; Heather Mahon; Linda Lacelle  
**Subject:** 214 shoulder harnesses

Bill,

Canadian STC SH04-7 was re-issued today to approve the 214 shoulder harness kit for the 5 man aft facing seat. Based on wording of the FAA STC, these kits are instantaneously approved in the US as well.

Kim,

Please initiate the ECN process. Chris has the updated IIN, ICA, and FMS for this project. I will forward you the updated approval shortly and Fed-ex the original signed documents that I have (ACR, AE-100, DR).

Linda,

Package, package, package ...

DHS,

Sell, sell, sell ...

David

## Kim Johnston

---

**From:** David Shepherd [davids@dartaero.com]  
**Sent:** Friday, March 10, 2006 12:40 AM  
**To:** Kim Johnston  
**Subject:** Fw: NAPA 06-0074 SH04-7 Iss 3



Document.pdf

Here is SH04-7 issue 3. I have already transferred the electronic files that I had (ACR, AE-100, DR) to the network.  
Will Fed-ex signed originals to you.

David

----- Original Message -----

From: "Mariotti, Marco" <MARIOTM@tc.gc.ca>  
To: "David Shepherd (E-mail)" <davids@dartaero.com>  
Sent: Thursday, March 09, 2006 1:27 PM  
Subject: NAPA 06-0074 SH04-7 Iss 3

> David,  
>  
> Here is the certificate. Please review and advise.  
>  
> Also, FMS (2 pages), ACR (6 pages), MSI checksheet and the closed off PRM.  
>

As a reminder, PAI will not longer be stamping ICAs "Accepted". Consider the verbiage on the STC as acceptance as well as the MSI buy-off.

>  
> Cheers,  
>  
>  
> Marco  
>

## ACTIVITY SUMMARY REPORT



DART AEROSPACE LTD  
1270 Aberdeen Street  
Hawkesbury, ON K6A 1K7